

Report for Yarmouth Waterfront Development Corporation
Meeting of March 11, 2010

- **Coal Shed Canopy** – Finalizing requirements and negotiating purchase this spring.
- **Marine Fueling Facility** – Sperry and Associates developing contract documents and acquiring permits for completion by June.
- **Breakwater Extensions** – Ordering materials for project and negotiating leases.
- **Bridge Improvements** – Sperry and Associates developing contract documents and implementation to complement Milton Dam repairs.
- **Parking Lot Paving** – Working with Town staff to complete by mid-June.
- **Murals** – Committee finalizing content and locations for completion by fall.
- **Interpretive Display Panels** – One completed and 3 others to be prepared for installation this year.
- **‘Lost to the Sea’ Site Preparation** – Design work underway by Sperry and Associates. This was proposed as a legacy project for the 250th Anniversary of the Township of Yarmouth.
- **Water Fountains** – Ordering hardware for installation near Sealed Landers Park.